
Opinion of Probable Cost:

Planned Start Date: Authorized Funding Amount:

Construction Cost:
Planned End Date: Project Photo:

Project Type: TRAFFIC SIGNAL

Project Limits: BS 349C at Mockingbird Ln

Project Phase: Design

Next Activity: 100% PS&E

Project Scope:

Point of Contact: Mike Pacelli, P.E. Vicinity Map:

432-685-7287

mpacelli@midlandtexas.gov

Design: Stantec

Susan Langdon, P.E.

Contractor: TBD

Comments: 

Project Schedule: 

2015 2016 2017
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Legend - Survey Plan Design Delay Bid Construction Time

Plans are 90% complete. 

Awaiting TxDOT review 

comments.

CAPITAL IMPROVEMENT PROJECTS INFORMATION

BS 349C AT MOCKINGBIRD PROJECT

8/1/2014 TBD

TBD

To install new traffic 

signal at the 

intersection.  To widen 

the pavement for 

auxiliary turn lanes.

TBD

$977,451.00

³


